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               Al Fleig            900         286-7747  
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NEXT MEETING:       Date             Time      Building      Room
             Friday, September 6   10:00 am       16          242
   
TOPICS:  
   
1. MODIS CALIBRATION PANEL MEETING:  Al Fleig suggested that a SDST
representative should attend the MODIS Calibration Panel Meeting on September
30, 1991.

1. MODIS AIRBORNE SIMULATOR (MAS):  Liam Gumley presented an
update on MAS software development. An integrated version of the calibration
software has been completed, and an overview was presented.  Several details
about assumptions made in the calibration software were discussed.  Al Fleig
requested that an assumptions list be generated showing all assumptions and
decisions made in MAS software development.  Liam Gumley also raised the
possibility of distributing the INS navigation data in it's native form to the MAS
users.  This will be discussed with Mike King.

2. NETCDF STATUS:  Al Fleig recommended that the MAS project use NETCDF
(Network Common Data Form) as the MAS Level-1B data distribution standard
rather than HDF.  Tom Goff and Liam Gumley reported that NETCDF
documentation and software had been obtained, and were currently under
review. 

3. MODIS - SCHEDULER ASSUMPTIONS:  Tom Goff presented comments on MODIS
scheduling with regard to time scheduling, data set completeness, and data
product pointers.  Al Fleig said that the eventual scheduler design will not have
any 'expert system' capability, and will initiate processing at the designated
time regardless of data availability.  The key point is that the scheduler is an
"operational" system.  Key questions are: 

(a) What do we need to know about the scheduler in order to proceed
with the MODIS processing design?



(b) What do we require from the scheduler for MODIS processing?

4. MODIS SCIENCE TEAM MEETING:  The MODIS Science Team Meeting will be held
on October 1 - 3, 1991.  The SDST needs to decide what will be presented, and
by whom.  The status of MAS processing should be presented.  This will be
discussed with Mike King and Paul Menzel.

ACTION ITEMS:  
   
05/03/91 [Lloyd Carpenter and Tom Goff]: Prepare a Level-1
processing assumptions, questions and issues list, to be
distributed to the Science Team Members and the MCST for comment. 
(The list, the executive summary, information on the EOS Platform
Ancillary Data, and a cover letter were delivered for signature
and distribution.  Returned for updating on August 30, 1991)  STATUS: Open.  Due
date 06/07/91. 
   
06/07/91 [Liam Gumley]:  Speak to Alan Strahler, when he returns,
regarding his MAS requirements.  (Strahler will be contacted when
he becomes available.)  STATUS: Open.  Due date 07/05/91
   
05/31/91 [Al McKay and Phil Ardanuy]:  Examine the effects of
MODIS data product granule size on Level-1 processing,
reprocessing, archival, distribution, etc.  (Reports were
provided on June 21 and 28, 1991.)  STATUS: Open.  Due date
06/21/91 

06/28/91 [Lloyd Carpenter and Tom Goff]:  Prepare a detailed list
of scheduler assumptions in relation to Level-1 MODIS processing
scenarios.  (Lists were provided on July 26 and August 16, 1991.) 
STATUS: Open.  Due date 07/26/91.

08/23/91 [Lloyd Carpenter]:  Prepare a response to Dr. Charles
Gary at Ames providing copies of existing descriptions of MODIS
data flow and processing.  This information was requested in
connection with the Ames study of using optical processors on EOS
instrument data.  (Delivered to Al Fleig on August 30, 1991)  STATUS: Closed. 
Due date 09/06/91.

08/23/91 [Lloyd Carpenter]:  Obtain a sample Data Management Plan from
Barbara Walton.  (Barbara Walton recommended Ed Chang as the source.) 



STATUS: Open.  Due date ________.

08/30/91 [Team]: Determine what the SDST should present at the Science Team
Meeting, and who should make the presentations.  STATUS: Open.  Due date
________.

08/30/91 [Team]: Draft a schedule of work for the next 12 months.  Include
primary events and milestones, documents to be produced, software
development, MAS support, etc.  STATUS: Open.  Due date ________.

08/30/91 [Team]: Contact Sol Broder regarding the MODIS interface with the
scheduler.  STATUS:  Open. Due date ________.

08/30/91 [Team]: Examine the impact of the EOSDIS scheduler specification on
MODIS processing design.  STATUS:  Open. Due date ________.


